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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

A10A Acronyms and Abbreviations (A-L)

A10B Acronyms and Abbreviations (M-Z)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows

A24E Pavement Markings — Words And Crosswalks

A62A Excavation and Backfill — Miscellaneous Details
A62B Limits of Payment for Excavation and Backfill — Bridge Surcharge and Wall
AT3A Object Markers

A73B Markers

A73C Delineators, Channelizers and Barricades

AT6A Concrete Barrier Type 60

A76B Concrete Barrier Type 60

AT7A1 Metal Beam Guard Railing — Standard Railing Section (Wood Post With Wood Block)
A77B1 Metal Beam Guard Railing — Standard Hardware

A77C1 Metal Beam Guard Railing — Wood Post and Wood Block Details

A77C3 Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset

Details
A77C4 Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details
A77F1 Metal Beam Guard Railing — Typical Layouts for Structure Approach
ATTF2 Metal Beam Guard Railing — Typical Layouts for Structure Approach and Between
Structures
AT7TF3 Metal Beam Guard Railing — Typical Layouts for Structure Approach

A7TH2 Metal Railing Rail Tensioning Assembly
A7TTH3 Metal Railing Anchor Cable and Anchor Plate Details

ATT12
AT7]3 Metal Beam Guard Railing Connections to Abutments and Walls
AT77]4 Metal Beam Guard Railing Transition Railing (Type WB)

AT7L2 Metal Beam Railing Terminal System (Type SKT)
A77L3 Metal Beam Railing Terminal System (Type ET)

AS81A Crash Cushion, Sand Filled (Unidirectional)
A81B Crash Cushion, Sand Filled (Unidirectional)
AS8TA Curbs and Driveways

A87B Asphalt Concrete Dikes
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H1

H2

H3

H4

HS5

H6

H7

H8

H9
T1A
T2

T3

T4
RSP T10
RSP
T10A
RSP T14
B0-3
B3-1
B3-8
B3-9
B11-47
RS1
RS2
RS3
RS4
S93
S94
S95
ES-1A
ES-1B
ES-1C
ES-4A
ES-4C
ES-4D
ES-4E
ES-5A
ES-5B
ES-5D
ES-7B

RSP ES-
7F

RSP ES-
™
ES-7N
ES-8
ES-9A
ES-9C
ES-10
ES-11
ES-13A
ES-13B

Planting and Irrigation — Abbreviations

Planting and Irrigation — Symbols

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Temporary Traffic Screen

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Lane and Complete Closures On Freeways and Expressways

Bridge Details

Retaining Wall Type 1 — H=1200 Through 9100 mm

Retaining Wall Details No. 1

Retaining Wall Details No. 2

Cable Railing

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Single Sheet Aluminum Sign, Rectangular Shape

Roadside Single Sheet Aluminum Sign, Diamond Shape

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Signal Heads And Mountings)

Electrical Systems (Signal Heads And Mountings)

Electrical Systems (Signal Heads And Mountings)

Electrical Systems (Signal Faces And Mountings)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Signal And Lighting Standards — Type 1 Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standards — Case 4 Arm Loading, Wind Velocity
=161 km/h, Arm Lengths 7.6 m to 13.7 m)

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Signal and Lighting Standards — Details No. 2)
Electrical Systems (Pull Box Details)

Electrical Systems (Electrical Details, Structure Installations)
Electrical Systems (Electrical Details, Structure Installations)
Electrical Systems (Isolux Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 12-0A4704
12-Ora-5-4.5

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN ORANGE COUNTY, IN SAN CLEMENTE, AT AVENIDA PALIZADA
NORTHBOUND ON-RAMP

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on September 1, 2005, at which time they will be publicly opened and read in Room C - 1116 at the same

address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN ORANGE COUNTY, IN SAN CLEMENTE, AT AVENIDA
PALIZADA NORTHBOUND ON-RAMP

General work description: Construct retaining wall, place AC, and install ramp metering.

This project has a goal of 9 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.
THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the

following Class C licenses which constitutes a majority of the work: C-8, C-12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as a bidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

Bidder inquiries may be made as follows:
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The Department will consider bidder inquiries only when a completed "Bidder Inquiry" form is submitted. A copy of the
"Bidder Inquiry" form is available at the Internet address shown below. The bidder inquiry shall include the bidder’s name
and telephone number. Submit "Bidder Inquiry" forms to :

Construction Program Duty Senior
3337 Michelson Dr., Ste. 380
Irvine, CA 92612

Fax Number: (949) 724-2141
Tel. Number: (949) 724-2159

To expedite processing, submittal of "Bidder Inquiry" forms via Fax is preferred.
To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry" forms submitted for
consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The responses to bidders' inquiries, unless incorporated into formal addenda to the contract, are not a part of the contract,
and are provided for the bidder’s convenience only. In some instances, the question and answer may represent a summary of
the matters discussed rather than a word-for-word recitation. The availability or use of information provided in the responses
to bidders' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 of the Standard
Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor to excuse
the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent responses or
contract addenda may affect or vary a response previously given.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.
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If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated August 8, 2005

EMW
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

12-0A4704
Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 034852 SOUNDWALL LATERAL MOVE MONITORING LS LUMP SUM
SYSTEM
2 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM
3 074020 WATER POLLUTION CONTROL LS LUMP SUM
4 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
5 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
6 120120 TYPE III BARRICADE EA 3
)
7 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
)
8 129000 TEMPORARY RAILING (TYPE K) M 150
9 129100 TEMPORARY CRASH CUSHION MODULE EA 11
10 129150 TEMPORARY TRAFFIC SCREEN M 150
11 150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC M 180
(S) STRIPE
12 150713 REMOVE PAVEMENT MARKING M2 8
)
13 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 260
)
14 150722 REMOVE PAVEMENT MARKER EA 66
)
15 150771 REMOVE ASPHALT CONCRETE DIKE M 140
16 153153 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 1500
(S) (45 MM MAXIMUM)
17 160101 CLEARING AND GRUBBING LS LUMP SUM
18 190101 ROADWAY EXCAVATION M3 860
19 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
20 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 200

()
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 192053 STRUCTURE EXCAVATION M3 150
(F) (TYPE Z-2) (AERIALLY DEPOSITED LEAD)
22 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 200
()
23 200001 HIGHWAY PLANTING LS LUMP SUM
)
24 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
)
25 208000 IRRIGATION SYSTEM LS LUMP SUM
®)
26 250301 CLASS 3 AGGREGATE SUBBASE M3 720
27 390102 ASPHALT CONCRETE (TYPE A) TONN 370
28 390171 ASPHALT CONCRETE BASE TONN 310
(TYPE A)
29 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 70
30 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 8
31 510060 STRUCTURAL CONCRETE, RETAINING WALL M3 100
(F)
32 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 4300
(8-F)
33 568017 INSTALL ROADSIDE SIGN PANEL ON EXISTING EA 3
POST
34 820107 DELINEATOR (CLASS 1) EA 5
35 839521 CABLE RAILING M 62
(S-F)
36 839541 TRANSITION RAILING (TYPE WB) EA 1
)
37 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM EA 1
)
38 839704 CONCRETE BARRIER (TYPE 60D) M 62
(F)
39 840515 THERMOPLASTIC PAVEMENT MARKING M2 8
)
40 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 440

)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.

41 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 12

)

42 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 90

®)

43 861088 MODIFY RAMP METERING SYSTEM LS LUMP SUM
)

44 861503 MODIFY LIGHTING LS LUMP SUM
)

45 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 12-0A4704

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JANUARY 28, 2005

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONS AND TERMS

Issue Date: January 28, 2005
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read:

1-1.265 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

e The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered
by the Federal Highway Administration.

Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following section:

1-1.266 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT

* The MUTCD 2003 California Supplement (MUTCD California Supplement) is issued by the Department of
Transportation to provide amendments to the MUTCD. The MUTCD and MUTCD California Supplement supersede the
Department's Manual of Traffic Controls.
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SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

*  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

e The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

» Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

*  When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

*  The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

*  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

*  No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.
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SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

*  The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

*  Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

*  No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

e If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 7: LEGAL RELATIONS AND RESPONSIBILITY

Issue Date: January 28, 2005
The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read:

»  Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in
Part 6 of the MUTCD and of the MUTCD California Supplement. Signs or other protective devices furnished and erected by
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications. Signs furnished and
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location.

The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

*  The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start
of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders).

The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

*  When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer. Signs shall
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these
specifications except that the signs shall have black letters and numbers on an orange retroreflective background. W12-2P

signs shall be illuminated so that the signs are clearly visible.

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 17, 2004

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:
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9-1.04 NOTICE OF POTENTIAL CLAIM

« It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

» Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

* For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

*  The exclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

Cowp

*  The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

*  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

*  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where a request for adjustment of contract time is made.

*  The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

*  The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

*  Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:
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1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

bl

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

*  The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

*  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

*  The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

*  Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

*  Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

*  Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

»  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
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or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the proposed
final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

«  If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. The final amount of requested additional compensation.

« If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.

C. The claim was not included in the written statement of claims.

D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

*  Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

*  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failure to permit access to those records shall be sufficient cause for denying the claims.
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*  The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s/

Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

*  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

* Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code. Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit examination
and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

*  Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

» If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review
meeting. The Contractor shall meet with the review board or person and make a presentation in support of the claim.
Attendance by the Contractor at the board of review meeting shall be mandatory.

*  The District Director of the District that administered the contract will make the final determination of any claims
which remain in dispute after completion of claim review by the Engineer or board of review meeting.

The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the
entire sum, if any, found due thereon. That final estimate shall be conclusive and binding against both parties to the contract
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on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 12: CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Issue Date: November 2, 2004
The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read:

e Attention is directed to Part 6 of the MUTCD and of the MUTCD California Supplement. Nothing in this
Section 12 is to be construed as to reduce the minimum standards in these manuals.

Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read:

*  Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
provided with the necessary equipment in c